

2013

## Direction Package Timeline

Direction Package Advisory Board

Follow this and additional works at: [https://digitalcommons.usm.maine.edu/direction\\_package](https://digitalcommons.usm.maine.edu/direction_package)

---

### Recommended Citation

Direction Package Advisory Board, "Direction Package Timeline" (2013). *Direction Package*. 4.  
[https://digitalcommons.usm.maine.edu/direction\\_package/4](https://digitalcommons.usm.maine.edu/direction_package/4)

This Article is brought to you for free and open access by the Institutional Memory at USM Digital Commons. It has been accepted for inclusion in Direction Package by an authorized administrator of USM Digital Commons. For more information, please contact [jessica.c.hovey@maine.edu](mailto:jessica.c.hovey@maine.edu).

<b>Direction Package Timeline</b>				
<b>Task</b>	<b>Assigned To</b>	<b>Start</b>	<b>End</b>	<b>Duration</b>
Company Timeline		6/3/2013	1/31/2014	175
Stage 1: Pre-Work Design the process, Aggregate the data & Formulate a 1st draft	President & Provost Council	6/3/2013	9/24/2013	82
Stage 2: Engagement Present the process & the 1st draft, Discuss & request feedback & ideas	USM Community	9/18/2013	10/29/2013	30
Present Draft 2	President & Provost Council	10/30/2013	11/26/2013	20
Stage 3: Finalize the Direction Package	USM Community	11/26/2013	12/17/2013	16
Stage 4: Approval - Present the Direction Package to the BOT	USM Community	1/28/2014	1/28/2014	1
Stage 5: Implementation	USM Community	1/31/2014	6/29/2014	155



